

SECRET

2R-90

1 June 1951

TO : Chief, Communications Training Branch
FROM : Chief, Training Section No. 2
SUBJECT: Monthly Report

Following is a report of progress of the activities of Training Section No. 2 for the period 1 May through 1 June 1951:

1. Personnel

a. On 28 May, [redacted] were assigned to Training Section No. 2. With these and previous assignments, the staff at present is as follows:

[redacted]

[redacted]

2. Curricula

a. Course outlines, screening exams, class room materials, and student record forms have been prepared to conduct the commo training program at [redacted]. In the near future, a complete set of this material will be forwarded to the Training Branch Office.

3. Status of Projects

a. Special radio operating tables as designed by the Training Office are being built by a local lumber firm. These tables will be delivered on or before June 4 and, with special wiring, will be ready for use.

b. Plans have been completed and construction of the quarters, mess hall, and training building has begun. It is estimated that the buildings will be ready for occupancy on 15 September 1951. Electrical work and necessary renovation in the [redacted] will also be completed by this date.

SECRET

SECRET

4. Summary of Activities

25X1A

a. Since plans for renovating the present stable have been abandoned, considerable time has been spent assisting in the completion of new plans for a separate building to house the Emergency Signal Center. Operation of the present Signal Center in the [] has continued.

25X1A

b. Plans have been completed for conducting Radio, Teletype Maintenance and Crypto Training [] until such time as 25X1A construction work is completed at [] Arrangements are being made to move available equipment from Training Section No. 1 at Temporary "Y" Building and requisitions for additional necessary items have been submitted. Electrical wiring required in the classrooms has been installed; and, with outlines and training materials that have been prepared, this Section will be ready to conduct classes on 11 June 1951.

25X1A

cc: TS#2/files ✓

SECRET

2R-90

28 June 1951

TO : Chief, Communications Training Branch
FROM : Chief, Training Section No. 2
SUBJECT: Monthly Report

Following is a report of progress of the activities of Training Section No. 2 for the period 1 June to 1 July 1951

1. Personnel

25X1A

A. [] on 4 June and 18 June respectively were assigned to Training Section No. 2. With these and previous assignments, the staff at present is as follows:

25X1A



25X1A

The four married men listed above have rented apartments or houses in the [] area and in the very near future will have moved to their new homes.

2. Curricula

A. There has been no change in the curricula for the Radio training from the course outline that was forwarded to the Training Office on 19 June 1951.

B. Minor changes in the Teletype Maintenance course are being incorporated at this time and when completed a copy of the new outline shall be forwarded.

3. New Projects Undertaken

25X1A

25X1A

A. For the purpose of utilizing the services of the Instructors assigned to Training Section No 2 in a most flexible manner a special Teletype Maintenance course has been provided. The purpose being to train [] both qualified Radio Instructors Teletype Maintenance Instructors. In addition, [] A TTY and Power Unit Maint. Instructor, will attend the theory classes of the Radio Training course.

4. Status of Projects

A. A total of eight special radio operating tables with accommodations for 32 positions have been installed in the code room.

25X1A

B. Construction work continues on the quarters, mess, and training buildings at [] and the previous estimation of 15 Sept as the date these buildings will be ready for occupancy still remains.

5. Summary

25X1A

A. On June 11, 1951, fifteen students were enrolled in the first Radio Training Course to be conducted at the []. The course had been designed to accept new students at two week intervals from that date. However, on 25 June there were no students available and the beginning of a new class was postponed until 9 July at which time it is estimated a class of approximately twenty may be enrolled.

25X1A

[]
Chief, Training Section No.2